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STATE PROCUREMENT OFFICE

TE PRicuRMENffJ E OF AND REQUEST FOR EXEMPTION
flc

FROM CHAPTER 103D, HRS

1. TO: Chief Procurement Officer

2.FROM: Russ K. Saito, Comptroller, Dept. of Accounting & Gen. Svcs.
DepartmentlDivision/Agency

Pursuant to § 1 03D- 1 02(b)(4), HRS, and Chapter 3-120, HAR, the Department requests a procurement exemption to purchase the following:

4. Name of Vendor: Stan’s Contracting Inc. 5. Price:

Address: 77 Silva Street $300,000

Hilo, HI 96720
6. eCehze).- 7. Prior Exemption Ref. No.
Term of Contract: From-J-f1nu To4ttrr 2011

11.P.E.No.

___________

3. Description of goods, services or construction:
This request for exemption from Chapter 103D, HRS is for construction services to reroof the Hawaii Community Correctional
Center’s (HCCC) Punahele Building via a change order to an existing air conditioning system improvements construction
contract with Stan’s Contracting, Inc. (Sd). The existing air conditioning system improvements construction contract with
SCI (which includes incidental roof work for roof mounted air conditioning piping) was executed in January 2010 in the
amount of $733,700.

8. Explanation describing how procurement by competitive means is either not practicable or not advantageous to the State:
(See Attachment 1)

9. Details of the process or procedures to be followed in selecting the vendor to ensure maximum fair and open competition
as practicable:
A vendor selection will not be conducted for the proposed change order to reroof the HCCC Punahele Building. Instead, a
contract change order for the reroof construction services will be issued to SCI (the contractor for the existing air conditioning
system improvements construction contract at the HCCC Punahele Building). As noted above, DAGS feels this is the most
practicable and advantageous means for the State to execute the HCCC Punahele Building reroof work in a timely manner.

10. A description of the agency’s internal controls and approval requirements for the exempted procurement:
The HCCC Punahele Building reroof work will be administered by DAGS as a change order to the existing construction
contract with SCI. Prior to issuing the change order to SCI, DAGS’ Project Management Branch will process the
approval of a contract Authorization for Change from the DAGS Public Works Administrator for the reroof work. Upon
approval of the Authorization for Change, DAGS Hawaii District Office will administer and oversee the reroof change
order construction work.
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REQUEST FOR EXEMPTION FROM CHAPTER 103D, HRS (Cont.)

12. A list of agency personnel, by position, who will be involved in the approval process and administration of the contract:

Name Position Involvement in Process

Tyler Fujiyama DAGS Project Coordinator L Approval Administration

Mark Yamabe Section Head LI Approval Administration

Eric Nishimoto Branch Chief LI Approval Administration

Ernest Lau Public Works Administrator Approval LI Administration

Jerry Watanabe Hawaii District Architect LI Approval Administration

• LI Approval LI Administration

Department: DAGS
. . Contact Name: Tyler Fujiyama

13. Direct inquiries to:
Phone Number: 586-0463
Fax Number: 586-0530

Agency shall ensure adherence to applicable administrative and statutory requirements

14. I certify that the information provided above is, to the best of my knowledge, true and correct.

ii/zil
Department Head Date

Reserved for SPO Use 0niy

15 .Date Notice Posted IC

The Chief Procurement Officer is in the process of reviewing this request for exemption from Chapter 103D, HRS. Submit
written objections to this notice to issue an exemption from Chapter 103D, FIRS, within seven calendar days or as otherwise
allowed from the above posted date to: Chief Procurement Officer

State Procurement Office
P0. Box 119
Honolulu, Hawaii 96810-0119

Chief Procurement Officer’s comments:

The department has determined that it would be in the State’s best interest to complete the re-roofing services in

conjunction with the air conditioning project with the contractor on site to avoid duplication of work and utilize

funds available for the air-conditioning and roofing work. This approval is granted with the requirement that the re

roofing will be performed by a licensed roofing sub-contractor that is the responsive, responsible bidder offering the

lowest price in response to a public notice placed in the Hawaii Tribune Herald and Honolulu Star Advertiser for at

least 10 calendar days disclosing the requirements, specifications, terms and conditions. This approval is for the

solicitation process only, HRS section 103D-3 10(c) and HAR section 3-122-1 12, shall apply to the contract with

Stan’s Contracting Inc. and the licensed roofing subcontractor.

16

L1APPROVED El DiSAPPROVED El NO ACTION REQUIRED

4(2. ( f’2c
Chief Procurement Offic r Date
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___________

ii. P.E.No.

______________



STATE PROCUREMENT OFFICE
NOTICE OF AND REQUEST FOR EXEMPTION
FROM CHAPTER 103D, fIRS
ATTACHMENT 1

8. Explanation describing how procurement by competitive means is either not practicable or not
advantageous to the State:

On June 1, 2010, the DLIR-HIOSH notified the PSD that a complaint was filed against the
FICCC due to unacceptable working conditions caused by the Punahele Buildings leaking roof.
A subsequent roof moisture scan revealed that approximately 40% of the existing roof material is
moderately to highly saturated with water. Although one option is to initiate and competitively
bid a new reroof project, this would not be practicable or advantageous to the State since:

1. There is the aforementioned air conditioning systems improvements construction project
already occurring at the HCCC Punahele Building. The air conditioning improvements
contract includes incidental roof patching work where the new air conditioning chilled water
piping is to be mounted to the existing roof. Now that the water saturated condition of the
existing roof is known through the moisture scan, it would not be advantageous or
practicable for the State to complete the air conditioning chilled water piping work on the
roof without addressing the major roof concerns. Ideally the proposed reroof of the Punahele
Building should be addressed in conjunction with (instead of separately afterwards) the new
chilled water piping work to avoid having to redo any roof work where the chilled water
pipes mount to the roof surface.

2. The PSD has construction funds available that can supplement only certain previously
initiated projects (such as the Punahele Building air conditioning improvements project).

3. The time needed to obtain new funding & initiate/bid out a new reroof project will delay the
reroof work by at least a half year or so which may result in further complaints filed against
the HCCC/PSD. Temporary patching of the roof also is not a practicable option due to the
existing saturated condition of the roof.


